

EdSuccess Analytics

Student Success & Program Management Platform

PROJECT CLOSURE REPORT

Project Type	EdTech Program Management & Analytics
Status	Closed
Version	1.0
Closure Date	September 2026

1. Project Overview

EdSuccess Analytics is an EdTech student success and program management analytics project designed to consolidate academic, engagement, support, faculty, and student feedback data into a structured analytical platform. The project combines Python-based data preparation, Excel, Power BI, and Agile project management practices to provide Program Managers with centralized visibility into student success, operational performance, student experience, risks, and management priorities.

The solution was developed as an end-to-end program management analytics initiative covering data preparation and validation, analytical data modeling, KPI development, dashboard reporting, risk and issue management, Agile backlog management, and management action planning.

2. Project Objectives & Scope Delivered

Project Objectives

The primary objective of EdSuccess Analytics was to develop a centralized student success and program management analytics solution that enables data-driven monitoring of academic performance, student engagement, support operations, student experience, and program-level risks.

The project was designed to demonstrate how structured data, analytics, and project management practices can be combined to support Program Managers in identifying performance gaps, prioritizing interventions, monitoring operational effectiveness, and translating analytical insights into management actions.

Scope Delivered

- Creation and consolidation of student, faculty, course, attendance, assignment, examination, result, support issue, and student feedback datasets.
- Data validation and preparation for analytical reporting.
- Development of a structured Power BI data model with appropriate table relationships.
- Development of student success KPIs covering attendance, pass rate, assignment submission, course completion, and at-risk students.
- Development of support-operation KPIs covering issue volume, unresolved tickets, SLA compliance, and resolution turnaround time.
- Development of student feedback and experience analysis.
- Creation of four Power BI reporting pages: Executive Summary, Student Success Analysis, Issue & SLA Management, and Student Experience.
- Development of PM governance artifacts including the Project Charter, RACI Matrix, Risk & Issue Register, Agile Product Backlog, and Management Insights & Action Plan.
- Implementation of Agile planning and execution tracking in Jira using Epics, Features/User Stories, acceptance criteria, priorities, story points, planned sprints, workflow statuses, and implementation subtasks.

3. Key Deliverables Completed

Deliverable	Description	Status
EdTech Program Management Database	Consolidated analytical database covering student, academic, faculty, support, and feedback data.	Completed
Power BI Analytical Data Model	Structured relational model supporting cross-functional KPI analysis and filtering.	Completed
Executive Summary Dashboard	Management-level view of student success, engagement, operational, and experience KPIs.	Completed
Student Success Analysis	Analysis of attendance, academic performance, assignment submission, course completion, and student risk.	Completed
Issue & SLA Management	Analysis of support issues, unresolved backlog, SLA compliance, resolution TAT, issue categories, and assigned teams.	Completed
Student Experience Analysis	Analysis of student feedback and experience indicators.	Completed

Deliverable	Description	Status
Project Charter	Defined project objectives, scope, stakeholders, deliverables, assumptions, constraints, and success criteria.	Completed
RACI Matrix	Defined responsibility and accountability across key project activities.	Completed
Risk & Issue Register	Documented key project risks, operational issues, mitigation actions, ownership, and status.	Completed
Agile Product Backlog & Jira	Structured project execution through Epics, Features/User Stories, acceptance criteria, priorities, story points, planned sprints, statuses, and subtasks.	Completed
Management Insights & Action Plan	Converted dashboard findings into management observations, investigation areas, recommended actions, ownership, priorities, and success measures.	Completed

4. KPI Outcomes

The final Power BI solution provided a consolidated view of student success, engagement, support operations, and student experience. The following key performance indicators were observed from the project dataset:

KPI	Final Result	Management Interpretation
Total Students	500	Student population represented in the analytical model.
Average Attendance	69.1%	Attendance requires monitoring, particularly across lower-performing student segments.
Pass Rate	70.0%	70% of students passed, while the remaining group represents an opportunity for targeted academic intervention.
Assignment Submission Rate	50.2%	Indicates a substantial opportunity to improve assignment participation and follow-up.
At-Risk Students	178	35.6% of the student population is classified as high risk and represents a priority intervention group.
Average Course Completion	49.7%	Indicates an opportunity to investigate course-progress and completion patterns.
Average Feedback Rating	3.1 / 5	Provides a baseline for investigating student-experience improvement areas.
SLA Compliance	39.7%	Indicates a significant opportunity to improve adherence to the defined support SLA.
Open Tickets	1,793	Represents approximately 59.8% of the 3,000 support issues and indicates a substantial unresolved backlog.
Average Resolution TAT	4.0 days	Provides a baseline for monitoring support resolution efficiency.
Total Issues	3,000	Total support issue volume represented in the project dataset.

5. Management Insights & Actions

Analysis of the project KPIs identified several areas requiring management attention. These findings were translated into a structured Management Insights & Action Plan to support investigation, prioritization, ownership, and future intervention.

Area	Key Insight	Management Action
Assignment Submission	Assignment submission is 50.2%, indicating a potential student engagement and academic compliance concern.	Analyze performance by Program and Semester and implement targeted reminders and follow-up for pending assignments.
Attendance	Average attendance is 69.1%, below the 75% threshold used in the project attendance logic.	Identify low-attendance segments and establish an early attendance intervention and follow-up process.
At-Risk Students	178 students (35.6%) are classified as high risk, representing a priority intervention population.	Prioritize high-risk students for academic and student-support follow-up and monitor changes in risk status.
Academic Performance	The overall pass rate is 70%, leaving 30% of students in the non-passing group.	Analyze performance by Program and Semester and coordinate targeted academic support for lower-performing segments.

Area	Key Insight	Management Action
SLA Performance	SLA compliance is 39.7%, indicating a substantial service-performance gap.	Analyze breaches by assigned team and issue category, investigate contributing factors, and define corrective actions.
Support Backlog	1,793 of 3,000 support issues remain open, approximately 59.8% of total issue volume.	Prioritize aged and high-impact cases, review workload distribution, and establish regular backlog reviews.

The recommended actions remain open for future implementation because the project focuses on developing the analytical and program-management framework rather than simulating operational interventions. Their effectiveness should therefore be assessed through subsequent KPI monitoring after implementation.

6. Risks & Issues

Project risks and operational issues were identified and documented through a structured Risk & Issue Register. The register was used to distinguish potential project risks from observed performance issues and to define appropriate mitigation or management actions.

ID	Type	Risk / Issue	Management Response
R-001	Risk	Inaccurate or inconsistent student data may affect KPI reliability.	Apply data-quality validation and verify critical fields before reporting.
R-002	Risk	Changes to the data structure may affect relationships, measures, and reporting.	Review model dependencies and validate relationships and measures following structural changes.
R-003	Risk	Limited historical data restricts trend analysis and forecasting.	Treat current results as baseline analytics and incorporate historical data in future iterations.
R-004	Risk	High student-risk levels may require greater intervention capacity.	Prioritize high-risk populations and monitor intervention requirements.
I-001	Issue	High volume of unresolved support tickets.	Prioritize backlog reduction and monitor open-ticket volumes.
I-002	Issue	SLA compliance is below the desired service-performance level.	Analyze SLA breaches and establish corrective actions based on identified causes.
I-003	Issue	Assignment submission is below the desired engagement level.	Analyze non-submission patterns and introduce targeted follow-up.
I-004	Issue	A substantial number of students are classified as high risk.	Prioritize high-risk students for academic and student-support intervention.

The project addressed data and reporting risks through validation, structured modeling, and dashboard QA. Operational issues identified through the analytics remain areas for future management intervention and continued monitoring.

7. Agile Execution Summary

The project was structured using Agile project management practices to organize the work into manageable functional areas and track implementation progress. Jira was used to represent the project through Epics, Features/User Stories, acceptance criteria, priorities, story points, planned sprints, workflow statuses, and implementation subtasks.

Epic	Features / User Stories	Story Points
Data Foundation & Quality	3	21
Student Success Analytics	3	24
Issue & SLA Management	3	21
Student Experience Analytics	2	11
Program Governance & Management Insights	3	18
Total	14	95

The backlog was organized across three planned sprints:

- Sprint 1 — Data Foundation & KPI Definition: 3 Features/User Stories, 21 Story Points
- Sprint 2 — Analytics & Dashboard Development: 8 Features/User Stories, 56 Story Points
- Sprint 3 — Governance & Management Insights: 3 Features/User Stories, 18 Story Points

Implementation subtasks were created under the relevant Features/User Stories to represent underlying execution activities. All 14 Features/User Stories, including final documentation and project closure activities under US-014, were completed following final deliverable QA.

8. Challenges & Lessons Learned

During project execution, several data, analytical, and project-management challenges required iterative problem solving. These challenges provided practical lessons in data quality, requirements definition, analytical validation, scope management, and Agile execution.

Challenge	Action / Resolution	Lesson Learned
Initial academic-result generation produced an unrealistic pass rate.	Reviewed the data-generation logic and redesigned student-level performance generation to produce a more realistic analytical dataset.	KPI outputs must be validated for business realism, not only technical correctness.
Student semester data initially did not fully represent the six-semester structure of undergraduate programs.	Corrected the semester data while preserving the existing project workflow.	Business rules should be validated early before downstream reporting is finalized.
Relationships across multiple student, academic, faculty, support, and feedback datasets required careful modeling.	Established and tested Power BI relationships and verified cross-table filtering behavior.	A reliable analytical model is essential before interpreting dashboard KPIs.
Some dataset structures were intentionally simplified to maintain project momentum.	Deferred deeper Program → Semester → Subject → Faculty mapping and other realism improvements to a future enhancement phase.	Scope control is important; completing a usable solution can be more valuable than continuously expanding requirements.
Dashboard KPIs alone did not provide sufficient management direction.	Developed a Management Insights & Action Plan linking KPI evidence to investigation, recommended action, ownership, and success measures.	Analytics becomes more valuable when insights are translated into actionable management decisions.
Agile/Jira concepts and work-item hierarchy required practical implementation during the project.	Structured the work using Epics, Features/User Stories, acceptance criteria, story points, planned sprints, statuses, and subtasks.	Agile artifacts are most useful when they represent actual project work rather than being created only as documentation.

Overall, the project reinforced the importance of balancing data quality, analytical accuracy, business relevance, scope control, and structured project governance throughout the delivery lifecycle.

9. Limitations & Future Enhancements

The current solution successfully delivers the defined analytical and program-management scope; however, several limitations were intentionally retained to maintain project focus and complete the end-to-end solution. These areas provide opportunities for future enhancement.

Current Limitation	Future Enhancement
Academic subject allocation uses a simplified program-level structure.	Develop a detailed Program → Semester → Subject mapping so that subjects are assigned according to the appropriate semester curriculum.
Faculty allocation is simplified and does not fully reflect differences in student/program demand.	Introduce demand-based faculty distribution and assign faculty only to relevant programs, departments, and subjects.
Attendance and assignment data use simplified academic-generation logic.	Introduce deeper academic rules and use attendance, assignment, and performance patterns to strengthen student-risk analysis.
The project primarily represents a current-state analytical dataset rather than multiple historical periods.	Add historical/term-wise data to support trend analysis, cohort comparison, and forecasting.

Current Limitation	Future Enhancement
Student-risk classification is based on the current project logic.	Develop a more advanced early-warning model using multiple academic, engagement, and support indicators.
Management actions have been defined but not operationally implemented.	Track interventions over time and measure KPI changes before and after management actions.
The Power BI solution is designed as a portfolio analytical solution rather than a live institutional system.	Integrate automated or regularly refreshed source systems and establish scheduled reporting/data-refresh processes.

These enhancements are intentionally treated as future iterations rather than unresolved defects in the current project. This approach maintains scope control while establishing a clear roadmap for improving data realism, analytical maturity, and operational applicability.

10. Project Closure Statement

The EdSuccess Analytics — Student Success & Program Management Platform has successfully delivered the core scope defined for the project. The solution integrates structured EdTech datasets, analytical data modeling, Power BI reporting, program governance artifacts, Agile planning, risk and issue management, and management action planning into a unified portfolio project.

The completed solution provides visibility into student success, academic engagement, support operations, student experience, and program-level risks. It also demonstrates how analytical findings can be translated into structured management insights and recommended actions.

Core analytical and program-management deliverables have been completed and validated. Identified operational actions remain open for future implementation, while opportunities for improving data realism, historical analysis, intervention tracking, and automation have been documented as future enhancements.

FORMAL CLOSURE

Final deliverable quality assurance has been completed across the project database, Power BI solution, project-management artifacts, Jira implementation, and project documentation. The defined project scope is therefore formally closed. Identified operational actions remain open for future implementation, while documented future enhancements provide a roadmap for subsequent iterations of the solution.