

EdSuccess Analytics

Student Success & Program Management Platform

Program Management | Data Analytics | Agile Delivery

500 Students	9 Datasets	4 Power BI Pages	5 Epics	14 User Stories	95 Story Points
------------------------	----------------------	----------------------------	-------------------	---------------------------	---------------------------

Project Overview

EdSuccess Analytics is an end-to-end EdTech program management and student success analytics project that integrates data preparation, analytical reporting, program governance, Agile execution, and management decision support. The solution consolidates student, academic, faculty, support, and feedback data into a structured analytical platform and uses Power BI to monitor student success, engagement, service performance, and student experience. The project demonstrates how a Program Manager can translate KPI evidence into prioritized management insights, investigation areas, ownership, and recommended actions.

Technology & Methods

Technology	Python • Jupyter Notebook • Pandas • Excel • Power BI • DAX • Jira
PM Methods	Agile/Scrum • RACI • Risk & Issue Management • KPI Analysis • Management Action Planning

Key Deliverables

- Built and validated a structured analytical database with 9 interconnected datasets spanning student, academic, faculty, support, and feedback domains.
- Designed a Power BI analytical model and four-page management dashboard covering Executive Summary, Student Success, Issue & SLA Management, and Student Experience.
- Developed KPIs for attendance, pass rate, assignment submission, course completion, at-risk students, SLA compliance, support backlog, resolution TAT, and student feedback.
- Established program governance through a Project Charter, RACI Matrix, Risk & Issue Register, and Management Insights & Action Plan.
- Structured project delivery in Jira using 5 Epics, 14 Features/User Stories, 95 Story Points, 3 planned sprints, acceptance criteria, priorities, workflow statuses, and implementation subtasks.
- Completed final QA across the source database, Power BI solution, PM artifacts, Jira structure, and project documentation.

Key Management Findings

Management attention areas

178 at-risk students 35.6% • 69.1% average attendance • 50.2% assignment submission • 70.0% pass rate • 39.7% SLA compliance • 1,793 unresolved support tickets

Findings were translated into structured management actions for student intervention, academic support, SLA improvement, and backlog management; operational actions remain open for future implementation.

Program Management Capabilities Demonstrated

Capability	Evidence from Project
Planning & Scope Management	Defined objectives, scope, deliverables, assumptions, constraints, and future enhancements.
Agile Delivery	Structured delivery through Epics, Features/User Stories, acceptance criteria, story points, planned sprints, workflows, and subtasks in Jira.
Data-Driven Decision Support	Converted student-success and operational KPIs into management insights, investigation needs, ownership, and recommended actions.
Risk, Issue & Responsibility Management	Applied a Risk & Issue Register and RACI Matrix to structure governance, accountability, and management responses.
Student Success & Service Operations	Analyzed attendance, academic performance, engagement, student risk, support backlog, SLA compliance, and resolution TAT.
Quality Assurance	Validated source data, analytical relationships, KPI outputs, dashboard interactions, PM artifacts, and final documentation.

Project Status

COMPLETED

Core analytics, dashboard development, PM governance artifacts, Agile/Jira execution, management action planning, documentation, and final QA have been completed. Future enhancements and operational interventions are documented separately as part of the project roadmap.